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Task % of Total % of Task | % of Task to % of Total

this quarter date Complete

Literature Search 10 0 93 9.8
Development of CD-ROM 47 0 100 47
Information Clearinghouse 17 0 5 0.9
Education 21 0 15 3.15
Record Keeping & Reporting 5 0 0 0
TOTAL 100 284

1. Progressthis quarter by task:

a)

Work on this project has been temporarily suspended, pending NJDOT reevaluation of Departmental
committments, at the direction of Dominick Billera, NJDOT Research Project Manager.

2. Proposed activities for next quarter by task, assuming NJDOT determinesit desires to proceed with this project:

a)
b)

c)

d)

e)

f)
9)
h)
i)
)

Complete production of CD Gold version, enter into production.

Presentation on Literature Search results for NJDOT. NJDOT will be presented with the “End Notes’
searchabl e database including a bound hardcopy and an electronic copy of the database file. A copy of
“End Notes” software will be purchased for NJDOT use in-house.

Copy entire literature search results for housing at CAIT to fulfill distribution requests. CAIT will be
presented with the “End Notes” searchable database. A copy of “End Notes” software will be purchased
for CAIT usein-house.

Still pending NJDOT approval, we will develop “fact sheets’ to augment the information presented in the
CD and the educational seminars. The issues covered are: planning and zoning for municipal officials, and
architectural acoustics for building professionals. These will be distributed by CAIT, asthe CD directs
people to contact CAIT for further information.

Now that the finalized CD-ROM script has been approved, we can complete the course outline, and
continue with development of comprehensive course content. Possible compl etion of course development
and presentation to NJDOT.

Development of customer databases will beinitiated for the project.

Develop amini-workshop for NJDOT.

Hold workshops in various |ocation throughout the state.

Archive materialsin library.

Prepare CD for distribution.

3. List of deliverables provided in this quarter by task (product date)
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N.A.

4. Progress on Implementation and Training Activities
N.A.

5. Problems/Proposed Solutions

Problem: The NJDOT must decide whether it wantsto complete this project. While funding for the
entire project may not be available, it would be lamentable not to at |east complete the CD on which considerable
effort and funding has already been expended.

Solution: Make a decision, and go with it.

Problem: The NJDOT has not yet approved the concept or production of “Fact Sheets” to be
distributed when there are requests for additional information. An implementation plan needs to be drafted.

Solution: The NJDOT must address this question forthrightly. No significant effort will be

expended on the Fact Sheets until explicit approval isreceived.

6. Budget Summary*

Total Project Budget (# of years) land 2 Year $ 347,853.00
Total Project Expenditure to date $185,368
% of Total Project Budget Expended 53%
Task Order Number/Study Number: 109/ 4-26710
Current Task Order Budget (# of years) Year 1and 2 $347,853.00
Actual Expenditure to date against current task order $185,368
% of current task order budget expended 53%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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